

WASILLA CITY COUNCIL ACTION MEMORANDUM

CM No. 01-10

**SUBJECT:** Contract Amendment for Raven Engineering, Inc., In The Amount of \$12,000 for the West Parks Highway Water Main Extension Design.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: February 1, 2001

FOR AGENDA OF: February 12, 2001

**SUMMARY:** Raven Engineering, Inc. is under contract for the design of the West Parks Highway Water Main Extension. The approved contract amount for the water main design is \$30,000. A \$12,000 contract amendment is needed to complete the design work and make bid ready.

The West Parks Highway Water Main Extension is intended to provide water service west along the Parks Highway, tie-in the existing "dry" Hallea Lane water main, and provide water service to the Burchell Alternative School on Deskas Street. The original route along the Parks Highway west of Lucus Road became difficult due to the meandering DOT storm water system creating set-back problems for the proposed water main. In addition, petroleum contamination was found along this portion of the route. A new route was selected west along Nicola Drive to avoid the contamination and DOT storm water piping. A contract amendment is needed for the design changes associated with the new route.


The budget for this project includes sufficient funding for this contract amendment.

Original Contract Amount	\$ 30,000.00
Change Order No. 1	\$ 12,000.00
New Contract Amount	\$ 42,000.00

**FISCAL IMPACT:** \_\_No X Yes, amount requested: \$ 12,000.00

Fund: 32-55-691-865-05

**RECOMMENDED ACTION:** Council is requested to authorize the amendment of the West Parks Highway Water Main Extension Engineering Contract in the Amount of \$12,000 for the design of an alternate route west of Lucus Road.

  
Reviewed by: SARAH PALIN, Mayor

Presented to council on 2/12/2001  
 Action taken:  Approved  Denied  
 other: \_\_\_\_\_  
 Verified by Wan Jordan