

**SUBJECT: Contract Amendment for Raven Engineering, Inc., In The Amount of \$20,000 for the West Parks Highway Water Main Extension Design.**

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: May 7, 2001

FOR AGENDA OF: May 14, 2001

**SUMMARY:** Raven Engineering, Inc. is under contract for the design of the West Parks Highway Water Main Extension. The approved contract amount for the design is \$42,000. A \$20,000 contract amendment is needed to completed the design work and make bid ready.

**DISCUSSION:** The West Parks Highway Water Main Extension is intended to provide water service west along the Parks Highway, tie-in the existing "dry" Hallea Lane water mains, and provide water service to the Burchell Alternative School along Nicola Avenue to Deskas Street. The project has required additional engeering effort to resolve

The budget for this project includes sufficient funding for this contract amendment.

Original Contract Amount	\$ 30,000.00
Change Order No. 1	\$ 12,000.00
Change Order No. 2	\$20,000.00
New Contract Amount	\$ 62,000.00

**FISCAL IMPACT:**   No   X  Yes, amount requested: \$ 20,000.00  
Fund: 32-55-691-865-06 Parks West Water Main Ext.

**RECOMMENDED ACTION:** Council is requested to authorize the amendment of the West Parks Highway Water Main Extension Engineering Contract in the Amount of \$20,000 to complete the design of the West Parks Highway Water Main Extension.

  
Reviewed by: SARAH PALIN, Mayor

Presented to council on 5/14/01  
Action taken:  Approved  Denied  
other: \_\_\_\_\_  
Verified by   *SP*