

SUBJECT: Contract Amendment for Hankal Construction, Inc., In The Amount of \$26,506 for Additional Site Work and Paving Around the Septage Facility.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: August 20, 2001

FOR AGENDA OF: August 27, 2001

SUMMARY: Hankal Construction, Inc. is under contract for the construction of the Phase A Septage Facility Improvements. The original contract amount for the Phase A Improvements is \$1,070,700. Hankal Construction completed site work not accounted for in the engineer's design or bid package, beyond the original scope of the project.

DISCUSSION: \$21,700 of the additional site work occurred last fall, when unuseable excavation (topsoil/peat) was encountered beyond the engineer's estimate. The unuseable excavation was removed and replaced with suitable fill material. The remainder \$4,800 occurred in June when additional paving was requested around the existing treatment plant building.

FISCAL IMPACT: ___No X Yes, amount requested: \$ 26,506.00
Fund: 31-55-591-860-36

RECOMMENDED ACTION: Council is requested to authorize the amendment of the Phase A Septage Facility Improvements Construction Contract in the Amount of \$26,506 for site work completed beyond the original scope of the project.


Reviewed by: SARAH PALIN, Mayor

Presented to council on 8/27/01
Action taken: Approved Denied
other: _____
Verified by K.