Trisha Butler

From: Jill House [mailto:Jill.House@AmericanTower.com]
Sent: Thursday, April 03, 2014 10:22 AM
To: Trisha Butler
Cc: Karen Kemerait; ROSSATO, TARA; Josh Staab
Subject: RE: Application Requirements for Towers in Chatham County

Construction Schedule

Days from approval to grading and clearing (aka our construction start): **14 days from release of the BP**
Estimated construction duration: **90 days for grading thru tower stack and landscaping/ fencing installation**
Estimated submit for COO: **90 days from construction start**
AT&T construction: **start 30 days from ATC COO and runs for 90 days**
AT&T on air: **120 days from AT&T construction start**

Jill W. House
Project Manager, Site Development Services
American Tower Corporation
3500 Regency Parkway, Suite 100
Cary, NC 27518-7723
919-466-5163 Desk
919-349-5647 Mobile
919-466-5415 Fax
jill.house@americantower.com