
ID Task Name Duration

1 Approval of Sketch Plan by County
Commissioners

1 day

2 Environmental Assessment (Schedule to be
determined based upon complexity but currently
estimated at 90 days)

90 days

3 Preliminary Plat Submission 525 days

4 Phase I Final Plat Submission (~40 houses) 260 days

5 Phase II Final Plat Submission (~30 houses) 260 days

6 Phase III Final Plat Submission (~35 houses) 525 days
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