

Development Schedule for Grantham Subdivision

- ❑ Preliminary Plat Submission, June 06
- ❑ Complete Infrastructure Improvements, December 06
- ❑ Final Plat Submission, October 06
- ❑ Initiation of Home Construction, November 06
- ❑ Initial Home Occupancy, June 07
- ❑ Buildout Rate of 25-35 Homes per Year