

7. Start and Completion Dates

Spring 2006	Clearing and site preparation.
Summer 2006	Site grading begins.
Late Summer 2006	Site utilities construction and installation begins.
Late Summer 2006	Construction of buildings in available areas.
November 2006	Flex office buildings will be ready to occupy.
Spring 2007	Some medical office and retail areas will be occupied.