

Polks Centre Development Schedule

Projected NCDOT approval:	October 31, 2008
Complete Field Survey for buildings and Polks Landing Ext:	December 1, 2008
Submit Site Lighting, Landscape and Signage Plan:	March 1, 2009
Submit sanitary sewer collection system plans to NCDENR:	March 1, 2009
Submit Erosion Control and Watershed protection plans:	March 1, 2009
Submit Roadway Plans for US 15-501N to NCDOT:	March 15, 2009
Projected Site Lightning, Landscape and Sign plan approval:	May 31, 2009
Projected Erosion Control and Watershed plan approval:	May 31, 2009
Projected Sanitary Sewer collection system approval:	June 30, 2009
Submit for Building permit:	July 15, 2009
Projected Building permits issuance:	September 1, 2009
Projected Roadway Plans approval by NCDOT:	September 15, 2009
Commence grading operations:	October 1, 2009
Projected first buildings CO issued:	March 31, 2010