

# COMPLETE DEVELOPMENT, LLC

16909 N.C. HWY. 902  
BEAR CREEK, NC 27207  
PH: 919-837-5467  
FAX: 919-837-8708

P K Chatham, LLC  
Michael Poe, Developer

---

7/30/15

Lynn Richardson  
Chatham County Planning Department  
P. O. Box 54  
Pittsboro, NC 27312

Re: Cattail Creek Subdivision Request for Extension of Time of Preliminary Plat

Dear Lynn,

Your recent letter indicated that the Preliminary Plat Approval for Cattail Creek Subdivision of 21 lots will expire on November 15, 2015.


We are requesting a 24 month extension of the Preliminary Plat Approval. Due to the economy slowdown and housing market decline in the Siler City area, we have had to slow down with development. We have just completed another home making a total of 55 homes completed in the first section. We have one more lot to build on before moving on to the back section, which consists of 21 lots across the creek.

We have contacted Rachel Thorne and we are in compliance on her end until we begin construction on the back section across the creek.

Please allow our request to extend the Preliminary Plat for 24 months, so we can finish the front section before starting on the final 21 lots across the creek.

Thank you for your consideration in this matter.

Sincerely yours,



Michael Poe  
Cattail Creek Subdivision  
COMPLETE DEVELOPMENT, LLC.