

PROPOSED PHASING SCHEDULE

The following is the proposed phasing plan for this subdivision. The phasing plan anticipates two phases. Section 1 is the first phase of this development and is the phase that is currently being submitted.

Section 1 (66 Lots) Final Plat Application by December 31, 2016

Section 2 (60 Lots) Final Plat Application by December 31, 2025