## Los Angeles County Library – Manhattan Beach KEY DATES

Library Commission*	March 12, 2012
Cultural Arts Commission*	March 13, 2012
Planning Commission*	March 14, 2012
Design Development Drawings Complete	March 19, 2012
<ul> <li>Planning Commission</li> <li>Coastal Commission Permit</li> <li>Use Permit</li> </ul>	April 11, 2012
<ul> <li>City Council Meeting</li> <li>Consider Planning Commission</li> <li>Recommendation of Use Permit</li> </ul>	May 15, 2012
*Commissions receive Library Project status report	