

SUBJECT: Contract Amendment For Alaska Road Builders, In The Amount of \$11,500 for GVC/GGL Street Improvements.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: July 16, 2001


FOR AGENDA OF: July 23, 2001

SUMMARY: Useable Excavation for this project was in excess of engineer's estimate and the amount bid by Alaska Road Builders. Additional funding is needed to complete the project.

DISCUSSION: Additional excavation was identified in the field and approved by the project engineer. This contract amendment is needed to pay for a bid item at unit prices beyond the engineer's estimate.

FISCAL IMPACT: No X Yes, amount requested: \$11,500.00
Funds: 11-55-474-841-17 GVC/GGL LID

RECOMMENDED ACTION: Council is requested to approve a contract amendment to Alaska Road Builders, in the amount of \$11,500 for GVC/GGL Street Improvements.



Reviewed by: SARAH FALIN, Mayor

Presented to council on 7/23/01
Action taken: Approved Denied
other: _____
Verified by PV.