

WASILLA CITY COUNCIL ACTION MEMORANDUM

CM No. 01-64

SUBJECT: Contract Amendment for Hankal Construction, Inc., In The Amount of \$10,929 for Phase B Septage Facility Improvements.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: August 30, 2001

FOR AGENDA OF: September 10, 2001

SUMMARY: Hankal Construction, Inc. is under contract for the construction of the Phase B Septage Facility Improvements. The original contract amount for the Phase B Improvements is \$795,000. The contract amendment is needed for well pump electrical changes not identified in the phase B bid plans.

DISCUSSION: The septage facility improvements were designed in two phases, phase A and B. In splitting the plans up into two phases, CH2MHill inadvertently omitted the well pump electrical changes and a fire alarm control box. The requested amount \$10,929 is for the well pump electrical changes which are needed to operate the water supply system for the septage handling building. The fire alarm control box will be presented for council approval at a later meeting.

FISCAL IMPACT: No X Yes, amount requested: \$ 10,929.00
Fund: 31-55-591-860-36

RECOMMENDED ACTION: Council is requested to authorize the amendment of the Phase B Septage Facility Improvements Construction Contract in the Amount of \$10,929 for the well pump electrical changes.

Jon Patrick Deputy Mayor
Reviewed by: SARAH PALIN, Mayor

Presented to council on 9/10/01
Action taken: Approved Denied
other _____
Verified by JK