

SUBJECT: Contract Amendment for Hankal Construction, Inc., In The Amount of \$25,671 for Phase B Septage Facility Improvements.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: September 28, 2001

FOR AGENDA OF: October 8, 2001

SUMMARY: Hankal Construction, Inc. is under contract for the construction of the Phase B Septage Facility Improvements. The original contract amount for the Phase B Improvements is \$795,000. The contract amendment is needed for the fire alarm control panel not identified in the phase B bid plans.

DISCUSSION: The septage facility improvements were designed in two phases, phase A and B. In splitting the plans up into two phases, CH2MHill inadvertently omitted the fire alarm control panel. The requested amount \$25,671 is for the control panel that will tie-in the new septage handling building's fire alarm system.

FISCAL IMPACT: __No XYes, amount requested: \$ 25,671
Fund: 31-55-591-860-36

RECOMMENDED ACTION: Council is requested to authorize the amendment of the Phase B Septage Facility Improvements Construction Contract in the Amount of \$25,671 for the fire alarm control panel.



Reviewed by: SARAH PALIN, Mayor

Presented to council on 10/8/01
Action taken: Approved Denied
other: _____
Verified by AK