



	Approved	Denied
Action taken	✓	
Other:		
Date of Council Action: 2/11/02		
Verified by: <i>J. Nuuman</i>		

WASILLA CITY COUNCIL MEMORANDUM

CM No. 02-09

TITLE: Contract Amendment for LCMF, Inc. In The Amount of \$6,500 for the Transportation Master Plan.

COUNCIL MEETING DATE: February 11, 2002

ADMINISTRATION INITIAL:

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: February 4, 2002

FISCAL IMPACT: YES

If yes, amount requested: \$6,500

Account No.: 11-55-473-841-12

SUMMARY STATEMENT: LCMF, Inc. is currently under contract to prepare the City's Transportation Master Plan in the amount of \$69,480. Within this contract, LCMF has conducted the City's Railroad Relocation Study. Additional funding is needed to complete the Railroad Relocation Study portion of the Transportation Master Plan.

The Railroad Relocation Study was substantially complete under the contract price. After the public comment period, a fifth alternative route was identified. The additional funding is needed to provide preliminary engineering to determine the feasibility of the fifth route. Addressing public comments is essential in seeking federal funding for the project. This work will complete the study and establish a framework to move the project forward.

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment in the Amount of \$6,500.

Attachments: none