



	Approved	Denied
Action taken	4/22/02	
Other:		
Date of Council Action:		
Verified by: <i>R. Smith</i>		

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 02-20**

**TITLE: Contract Amendment for Hankal Construction, Inc., In The Amount of \$34,311 for Phase B Septage Facility Improvements.**

**COUNCIL MEETING DATE: April 22, 2002**

ADMINISTRATION INITIAL: *SP*

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: April 12, 2002

**FISCAL IMPACT: YES**

If yes, amount requested: \$34,311

Account No.: 31-55-591-860-36 Septage Facility Phase A & B

**SUMMARY STATEMENT:** The septage facility improvements are scheduled to be complete by July 1st under this contract. The City is expecting to receive grant funding for an emergency generator after July 1st. The contract amendment will allow the contractor to complete the site work for the emergency generator along with the other site work planned to close out their contract. The contract amendment also includes the remaining items to finish the project, as follows:

1) Electrical Work carried over from Phase A	\$6,660
2) Piping and Electrical Modifications to Improve Operations	\$6,550
3) Spare Pump Seal	\$1,725
4) Site Work for Emergency Generator	\$19,376
Total	\$34,311

The project budget has sufficient funding for the contract amendment.

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment in the Amount of \$34,311.

Attachments: none