



	Approved	Denied
Action taken	5/13/02	
Other:		
Date of Council Action:		
Verified by:	<i>B. Smithers</i>	

WASILLA CITY COUNCIL MEMORANDUM

CM No. 02-23

TITLE: Contract Amendment for Lounsbury & Associates, Inc., for In The Amount of \$20,000 for Lucille Street Water and Sewer Main Extensions.

COUNCIL MEETING DATE: May 13, 2002

ADMINISTRATION INITIAL: *SR*

REQUESTED BY: Public Works
PREPARED BY: Public Works

Date Prepared: May 6, 2002

FISCAL IMPACT: YES

If yes, amount requested: \$20,000

Account No.: 31-55-591-860-38 and 32-55-691-865-32

SUMMARY STATEMENT: This project's scope of work has increased to include additional water and sewer crossings for Lucille Street. The contract amendment is needed to provide the engineering design and construction administration for the increase scope of work.

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment in the Amount of \$20,000.

Attachments: none