



	Approved	Denied
Action taken	5/29/02	
Other:		
Date of Council Action:		
Verified by:	<i>R. Smith</i>	

WASILLA CITY COUNCIL MEMORANDUM

CM No. 02-26

TITLE: Contract Amendment for USKH, Inc., In The Amount of \$75,200 for Nelson Avenue Improvements.

COUNCIL MEETING DATE: May 29, 2002

ADMINISTRATION INITIAL: *AR*

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: May 20, 2002

FISCAL IMPACT: YES

If yes, amount requested: \$75,200

Account No.:11-55-473-841-21

SUMMARY STATEMENT: This project's scope of work has increased to include improvements west of Lucille Street for alignment, drainage, and pedestrian access. The scope also increased for storm drainage facilities between Knik Street and Lucille Street. The contract amendment is needed to complete the engineering design for the increased scope of work and provide for construction administration services for the entire project.

The original contract amount, \$26,000, was based on using the ADOT contractor last year and ADOT specifications as an add-on to the Main Street/Bogard Road Intersection. The additional funding is needed to prepare complete specifications for a competitive bid process this year.

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment in the Amount of \$75,200.

Attachments: none