



	Approved	Denied
Action taken	6/10/02	
Other:		
Date of Council Action:		
Verified by: <i>B. Smith</i>		

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 02-30**

**TITLE: Contract Amendment for USKH, Inc. in the Amount of \$51,500 for the Tommy Moe Storm Drain System Final Design.**

**COUNCIL MEETING DATE: June 10, 2002**

ADMINISTRATION INITIAL:

*SWP*

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: June 3, 2002

---

**FISCAL IMPACT: YES**

If yes, amount requested: \$51,500      11-55-477-845-02

**SUMMARY STATEMENT:** On March 27, 2002, council approved a \$50,000 contract amendment for USKH to conduct preliminary engineering for the feasibility of combining the Tommy Moe Storm Drain System with ADOT's Fishhook Road Storm Drain System. The preliminary engineering has been completed and ADOT is satisfied that the projects can be combined. ADOT has agreed to enter into a Utility Agreement that will reimburse the City for these costs once the project has been bid. The contract amendment is needed to finalize the design for bid advertisement.

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment for USKH, Inc. in the Amount of \$51,500 for the Tommy Moe Storm Drain System Final Design.

Attachments: None