



	Approved	Denied
Action taken	9/23/02	
Other:		
Date of Council Action:		
Verified by:	<i>R. Smith</i>	

WASILLA CITY COUNCIL MEMORANDUM

CM No. 02-57

TITLE: Contract Amendment to E&D Water Well Drilling, In The Amount of \$7,500 for Bumpus Municipal Well

COUNCIL MEETING DATE: September 23, 2002

ADMINISTRATION INITIAL: *SP*

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: September 13, 2002

FISCAL IMPACT: YES

If yes, amount requested: \$7,500

Account No.: 32-55-691-865-30

SUMMARY STATEMENT: The contract amendment is requested to cover two items not detailed in the bid specification, as follows:

\$1,900 for drilling beyond the engineer's estimated depth

\$ 5,600 for the installation of a well screen on the observation well, and time and materials to develop the observation well to be free of heaving sand

The original contract price is \$49,990. This project is being funded by 70 percent ADEC grant funding and 30 percent City Funding.

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment in the Amount of \$7,500.

Attachments: none