



	Approved	Denied
Action taken	9/23/02	
Other:		
Date of Council Action: 9/23/02		
Verified by: <i>R. Matthews</i>		

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 02-58**

**TITLE: Contract Amendment to Raven Engineering Inc. In The Amount of \$6,000 for Palmer-Wasilla Highway Water and Sewer Main Extension Services During Construction**

**COUNCIL MEETING DATE: September 23, 2002**

ADMINISTRATION INITIAL: *SP*

REQUESTED BY: Public Works  
PREPARED BY: Public Works

Date Prepared: September 13, 2002

---

**FISCAL IMPACT: YES**

If yes, amount requested: \$6,000

Account No.: 32-55-691-865-26

**SUMMARY STATEMENT:** The contract amendment is needed to provide the necessary engineering services to complete the project. The ADOT contractor has made the project difficult, causing portions of the project to be rebuilt and retested. This has caused the engineer to spend additional time overseeing the project. The original contract amount is \$26,500.

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment in the Amount of \$6,000.

Attachments: none