



	Approved	Denied
Action taken	9/23/02	
Other:		
Date of Council Action:		
Verified by: <i>H. Smith</i>		

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 02-60**

**TITLE: Contract Amendment to Hattenburg, Dilley & Linnell In The Amount of \$8,700 for Additional South Mack Drive Pioneer Road Engineering Services**

**COUNCIL MEETING DATE: September 23, 2002**

**ADMINISTRATION INITIAL:** *SP*

**REQUESTED BY:** Public Works  
**PREPARED BY:** Public Works

**Date Prepared:** September 13, 2002

---

**FISCAL IMPACT: YES**

If yes, amount requested: \$8,700

Account No.: 11-55-473-841-04

**SUMMARY STATEMENT:** The original contract (\$24,600) provided for preliminary engineering and permit assistance. HDL was able to complete the design and assist in bidding the project, and remain below the council approval limit of \$30,000. The contract amendment is needed to provide additional engineering services not covered under original contract, as follows:

Final Design and Bidding Assistance	\$3,700
Construction Assistance	<u>\$5,000</u>
	\$8,700

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment in the Amount of \$8,700.

Attachments: none