



	Approved	Denied
Action taken	11/25/02	
Other:		
Date of Council Action:		
Verified by: <i>H. Smith</i>		

WASILLA CITY COUNCIL MEMORANDUM

CM No. 02-71

TITLE: Contract Amendment for Hughes Supply, Inc In The Amount of \$60,000 for Additional Bumpus Water Transmission Main Pipe and Materials.

COUNCIL MEETING DATE: November 25, 2002

ADMINISTRATION INITIAL: *DMK*

REQUESTED BY: Public Works
PREPARED BY: Public Works

Date Prepared: November 18, 2002

FISCAL IMPACT: YES

If yes, amount requested: \$60,000

Account No.: 32-55-691-865-34

SUMMARY STATEMENT: Hughes Supply, Inc. is currently under contract to supply water main pipe and materials for the Bumpus Transmission Main project. Design improvements have resulted in additional materials being required for the project.

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment in the Amount of \$60,000.

Attachments: none