



|                                              |          |        |
|----------------------------------------------|----------|--------|
|                                              | Approved | Denied |
| Action taken                                 | ✓        |        |
| Other:                                       |          |        |
| Date of Council Action: 7/28/03              |          |        |
| Verified by: <i>A. Neumann, Deputy Clerk</i> |          |        |

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 03-42**

**TITLE: Contract Amendment for USKH in the Amount of \$132,000 for Tommy Moe Stormwater Collection System Phase I Construction Phase Services.**

**COUNCIL MEETING DATE: July 28, 2003**

ADMINISTRATION INITIAL: *DMK*

REQUESTED BY: Public Works

PREPARED BY: Public Works

Date Prepared: July 28, 2003

**FISCAL IMPACT: YES**

If yes, amount requested: \$ 132,000

|              |                    |           |
|--------------|--------------------|-----------|
| Account No.: | 110-4320-432-45-11 | \$ 66,000 |
|              | 110-4320-432-45-12 | \$ 66,000 |

**SUMMARY STATEMENT:** USKH is the design consultant for the project. USKH is proposed for construction phase services. This project is being funded by City funds, State of Alaska Department of Environmental Conservation Grant Funds, and State of Alaska Department of Transportation Highway Construction funds. Award of the contract amendment is subject to the execution of the required grant and utility agreements

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment for USKH in the amount of \$132,000, subject to the execution of the required grant and utility agreements.

Attachments: none