



	Approved	Denied
Action taken	9/22/03	
Other:		
Verified by:	<i>[Signature]</i>	

**WASILLA CITY COUNCIL MEMORANDUM**

**CM No. 03-51**

**TITLE: Contract Amendment for Rockford Corporation in the Amount of \$18,656 for the Bumpus Reservoir Facility**

**COUNCIL MEETING DATE: September 22, 2003**

**ADMINISTRATION INITIAL: *DMK***

**REQUESTED BY: Public Works**

**PREPARED BY: Public Works**

**Date Prepared: September 16, 2003**

**FISCAL IMPACT: YES**

If yes, amount requested: \$18,656

Account No.: 320-4369-436.45-19 *if*

**SUMMARY STATEMENT:** The contract amendment is proposed for the following work items that were not included in the contract documents:

- 1) Install underground conduit for telephone service from Mystery Ave: \$11,316
- 2) Install 80 feet of water main from Reservoir Facility to Transmission Main to complete the tie-in: \$5,749
- 3) Provide UL listing for the City Specified Water Meter: \$1,591

**STAFF RECOMMENDED ACTION:** Council is requested to authorize the contract amendment to Rockford Corporation in the amount of \$18,656.

Attachments: