



| | | |
|--------------|--------------------|--------|
| | Approved | Denied |
| Action taken | 1/12/04 | |
| Other: | | |
| Verified by: | <i>[Signature]</i> | |

WASILLA CITY COUNCIL ACTION MEMORANDUM

AM No. 04-01

TITLE: Contract Amendment for Hattenburg, Dilley & Linnell in the Amount of \$46,476 for Additional Design Services for Church Road/Parks Highway Signalization and South Mack Drive Improvements to the Wasilla Airport.

Agenda of: January 12, 2004

Date: January 6, 2004

Originator: Archie Giddings, Public Works Director

| Route to: | Department | Signature/Date |
|-----------|---|--------------------|
| | Police | |
| | Recreational and Cultural Services Library, Museum | |
| | Public Works Planning | |
| X | Finance *signature required | <i>[Signature]</i> |
| X | Clerk | |
| | | |

REVIEWED BY MAYOR DIANNE M. KELLER: *Dianne M. Keller*

FISCAL IMPACT: yes \$46,476 or no Funds Available yes no
 Account name/number: 110-4320-432.45-08
 Attachments: none

SUMMARY STATEMENT: The original HDL design contract is \$72,696 that is limited to the Parks Hwy intersection. The preliminary design comments from ADOT have caused the scope of work to be modified to in order for the project to remain on budget, address ADOT concerns, and add the airport connector road, as follows:

- | | |
|---|----------|
| 1) Additional Surveying | \$3,096 |
| 2) Additional Electrical Design for Span Wire Traffic Light | \$3,500 |
| 3) Environmental Checklist | \$1,620 |
| 4) Design Study Report | \$15,100 |
| 5) Utility Coordination | \$5,760 |
| 6) Additional Design for Airport Road Connector | \$17,400 |
| | \$46,476 |

STAFF RECOMMENDED ACTION: Council is requested to authorize the contract amendment for HDL in the Amount of \$46,476 for the Church Road/Parks Highway signalization and South Mack Drive Improvements to the Wasilla Airport.