



	Approved	Denied
Action taken	3/18/04	✓
Other:		
Verified by	J. Munn; Deputy Clerk	



WASILLA CITY COUNCIL ACTION MEMORANDUM

AM No. 04-16


TITLE: CONTRACT AMENDMENT FOR ROCKFORD CORPORATION IN THE AMOUNT OF \$24,826 FOR THE BUMPUS RESERVOIR FACILITY.

Agenda of: March 8, 2004
 Originator: Public Works Director

Date: February 27, 2004

Route to:	Department	Signature/Date
	Police	
	Recreational and Cultural Services Library, Museum	
X	Public Works Planning	 2/27/04
X	Finance *signature required	
X	Clerk	

REVIEWED BY MAYOR DIANNE M. KELLER:



FISCAL IMPACT: yes \$ 24,826 or no
 Account name/number: 320-4369-436.45-19
 Attachments: none

Funds Available yes no

SUMMARY STATEMENT: The contract amendment is needed for work not included in the original contract, as follows:

- 1) Project delay due to a 2-week delay in running 3 phase power along Mystery Avenue: \$ 21,757.00; and
- 2) Change for smaller chlorine pump, where larger pump is kept by city for future use: \$2,369.00; and
- 3) Relocate plumbing for revised sink location; \$700.00

STAFF RECOMMENDED ACTION: Council is requested to approve the contract amendment in the amount of \$24,826 for the Bumpus Reservoir Facility.