The John R. McAdams Company, Inc.

Engineer's Construction Cost to Complete

Project Name: Briar Chapel

Phase 4 - Section 4 Plat Calculations

Date:
Phase 4 - Section 4
Item Unit Total Quantities Remaining Work to be Completed
No. Description Price Unit Quantity Total Quantity Total

1 Mobilization $ 1.00 |Is 63,481.2 | § 63,481 $ -
2 Construction Staking $ 1.00 |Is 52,6894 | % 52,689 $ -
3 Clearing & Grubbing (Burn On-Site) $ 4,000.00 |ac 225 | % 90,143 $ -
4 Clearing & Grubbing (Haul-Off) $ 8,500.00 |ac - $ -
5 Construction Entrance $ 1,800.00 |ea $ -
6 |Silt Fence $ 2.25 If 45862 | $ 10,319 3 -
7 |Silt Fence Outlet $ 200.00 [ea 7018 1,400 $ -
8 Tree Protection Fence $ 2.00 |If 6,34801 % 12,696 $ -
9 Stone Check Dams $ 600.00 |ea 10.0] 8§ 6,000 $ -
10 |Rip-Rap for Erosion Control $ 40.00 |tn 35018 1,400 $ -
11 |Sediment Basins w/ Baffles(15 x 20 Avg) $ 3,200.00 |ea 3018 9,600 $ -
12 |Sediment Control Riser Grading $ 35,000.00 |ea 03]8% 11,109 $ -
13 [Sediment Control Riser Temp Structures $ 15,000.00 |ea 0318 4,761 $ B
14 |Diversion Ditch w/ Temp Seeding $ 2.35 [If 1,575.01 $ 3,701 $ -
15 |Permanent Lined Ditch $ 4.00 |If $ -
16 |Temp HDPE Pipe $ 12.00 |If 2701 % 324 $ -
17 | Topsoil Stripping (On-Site Waste) $ 3.00 |cy 12,1424 | $ 36,427 $ =
18 |Cut to Fill $ 3.25 |cy 63,471.8 | $ 206,283 $ 5
19 |Cut to On-Site Stockpile $ 3.25 |cy $ 2
20  |On-Site Borrow to Fill $ 3.25 |cy $ -
21 |Site Fine grading $ 1.25 |sy 101,570.0 | $ 126,962 $ 2
22 |Temporary Seeding $ 1,800.00 |ac 481§ 8,570 3 -
23 |Pvmt Removal (Disp On-Site) $ 7.00 |sy 3 -
24 Pvmt Removal Repair 3 25.00 |sy 3 =
25 |Pavement Sawing $ 2.50 |If $ -
26 |Traffic Control $ 1.00 |Is 3 -
27 |Temporary By-Bass Channel 3 10.00 |If $ -
28 |Temp Stream Crossings $ 2,000.00 |ea 3 -

29 |Erosion Control Maint. & Removal $ 1.00 |Is 15,0000 | $ 15,000 5,000.0 | § 5,000
30 |Abandon Water Main $ 5.00 |If $ -
31 |Temporary Pump Around $ 5,000.00 |ea 3 =
32 $ -

Subtotal $ 660,867 $ 5,000

1 15" RCP 3 22.00 [If 1,490.0( § 32,780 3 =
2 18" RCP $ 28.00 [If 13201 $ 3,696 3 5
3 24" RCP $ 38.00 |If 281.0 [ % 10,678 $ =
4 30" RCP $ 48.00 [If 20401 % 14,112 $ =
5 36" RCP $ 54.00 |If $ -
6 42" RCP 3 58.00 |If $ -
7 48" RCP 3 62.00 |If $ -
8 54" RCP $ 66.00 |If $ -
9 60" RCP $ 155.00 |If $ -
10 66" RCP $ 166.00 |If $ =
11 72" RCP $ 400.00 |If $ =
12 15"-36" FES $ 900.00 [ea $ =
13 [42"-48" FES $ 1,400.00 |ea $ -
14 |Storm Structures (0-8") 3 2,000.00 |ea 200§ 40,000 $ -
15 [Storm Structures (0-8') Oversized $ 2,400.00 |ea $ -
16 |Storm Structures (8-12") $ 3,000.00 |ea 18.01 8% 54,000 $ -
17 |Storm Structures (8-12") Oversized $ 3,600.00 |ea $ =
18  [Storm Structures (12-16") $ 6,000.00 {ea 5018 30,000 $ =
19 Rip-Rap $ 45.00 |tn 77018 3,465 $ -
20 [Concrete Endwalls (36"- 48") 3 2,500.00 |ea $ -
21 Concrete Endwalls (54"-66") $ 7,000.00 |ea 3 =
22  |Concrete Endwalls (72") $ 12,000.00 |ea $ -
23 |Bedding Stone 3 36.00 |cy $ -
24 |Inlet Protection $ 200.00 |ea 4301 % 8,600 3 -
25 |Preformed Scour Hole $ 2,500.00 |ea 3 -
26 |Tie to Existing Structure $ 800.00 |ea 3 -
27 |Arch Culvert $ 3,000.00 |If $ -
g B

Subtotal $ 197,331 $ -

1 Easement Clearing & Grubbing (Haul-Off) $ 7,000.00 |ac 3 =
2 Tie to Existing Manhole $ 1,800.00 |ea 3 -
3 8" PVC SS (0-8) $ 22.00 |If $ -
4 8" PVC SS (8-12") $ 29.00 |If 246701 % 71,543 3 -
5 8" PVC SS (12-16") $ 36.00 [If $ =
6 8" PVC SS (16'+) $ 90.00 |If $ -
T 8" DIP in Lieu of PVC (Add On) 1% 12.00 [If 149.0 | $ 1,788 $ -
8 4' Diameter SS MHs (0-8") $ 1,900.00 |ea 1201 $ 22,800 $ &
9 4' Diameter SS MHs (8-12") $ 2,900.00 |ea 70( 8% 20,300 $ -
10 4' Diameter SS MHs (12-16") $ 3,200.00 |ea $ =
11 |5' Diameter SS MHs (16-+) $ 6,000.00 |ea $ -
12 |Outside Drop 3 250.00 [vf $ -
13 |Short Sewer Services $ 520.00 |ea 37.01 % 19,240 $ -
14 24" Bore & Jack $ 300.00 [If $ =
15 [16" Bore & Jack $ 200.00 |If $ -
16 Rip-Rap $ 45.00 |in $ -
17 |Tie to Existing Water line $ 1,200.00 |ea $ -
18 16" x 12" TS & V $ 9,000.00 |ea S -
19 12" DIP Water Main $ 36.00 |If $ -
20 |8" DIP Water Main 5 24.00 [If 2,774.0 | $ 66,576 3 -
21 |8" DIP Water Main $ 18.00 |If $ -
22 Fittings $ 2.75 |Ib 253921 % 6,983 $ -
23 |Fire Hydrant Assemblies, Tee, Valve, etc. $ 3,600.00 |ea 50|8% 18,000 $ -
24  |Temporary Plug & Block 3 500.00 |ea 3 -
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25 |2" Blow-Off Assembly $ 800.00 $ -
26 12" GV w/ Valve Box $ 1,600.00 [ea $ =
27 |8" GV w/ Valve Box $ 900.00 |ea 608 5,400 $ -
28 |8" GV w/ Valve Box $ 650.00 |ea $ 2
29  |Short 3/4" Water Services $ 550.00 |ea 37.0 | $ 20,350 $ -
30 |6-8" Sch. 40 Sleeves $ 14.00 [If $ -
31 [16" Sch. 40 Sleeves $ 45.00 |If $ 5
32 [20" Steel Sleeves $ 70.00 |If $ -
33 [Misc Asphalt Patching $ 1.00 |Is $ =
34 |Temporary ABC Patch $ 18.00 |tn $ -

$

$

$

Subtotal

$ 252,980

1 8" ABC + 2" |-2 Surface, Alley $ 16.10 |sy 1,8300 | $ 29,463 $ -
2  |8" ABC +2" I-2 Surface, Roads $ 16.10 |sy 4,354.0 | $ 70,099 $ -
3 1.0" Final Overlay $ 3.80 |sy 6,184.0 | § 23,468 6,184.0 | $ 23,468
4 30" Curb & Gutter w/ Backfill $ 13.25 |If 4,200.0 | § 55,650 $ 7
5 18" Median Curb w/ Backfill $ 10.50 |If $ -
6 |Grade for Curb $ 1.25 [If 4,200.0 | $ 5,250 $ -
7 ABC Under Curb $ 2.00 |If 3 =
8 5' Sidewalk $ 13.50 |If 4625.0| $ 62,438 4,625.0 | § 62,438
9 Driveway Aprons $ 800.00 |ea 3701 § 29,600 3701 % 29,600
10 |H/C Ramps $ 750.00 |ea 8018 6,000 808 6,000
11 [Casting Adjustment $ 225.00 [ea 2508 5,625 $ =
12 |Permanent Seeding $ 1,800.00 [ac 1431 $ 25,710 $ -
13 [Clean-Up for Overlay $ 1.00 |Is 4,000.0 | $ 4,000 4,000.0 | $ 4,000
14 |Thermoplastic Pavement Marking $ 1.00 |Is 1,500.0 | § 1,500 1,500.0 | § 1,500
15 |Dress Shoulders (No Curb) $ 1.00 [Is $ -
16 Site Dress-up $ 1.00 |Is 90,143.3 | $ 90,143 $ -
17 |Guardrail $ 28.00 |If $ -
18 |Signage % 1.00 |Is 3,500.0 | § 3,500 $ =
19 [Traffic Control $ 1.00 |ea $ -
20 Monolithic Conc. Island $ 70.00 [sy $ =
21 H/D Concrete Paving (8" w/ 8" ABC) $ 75.00 |sy 3 £
22 |Bridge Laydown ABC (8" $ 7.00 |sy 3 -
23  |Temporary Stone Road $ 8.05 sy $ =
$ :
Subtotal $ 412,446 $ 127,006

Subtotal

1a) Total Direct Construction Cost

$ 1,523,625

$

132,006

R .

is based on my construction knowledge and professional experience

Tommy L. Vance, PE
Senior Project Manager

\

Construction Services - The John R. McAdams Company, Inc.




