

## 7. Start and Completion Dates

Winter 2006	Clearing and site preparation.
Summer 2007	Site grading begins.
Late Summer 2007	Site utilities construction and installation begins.
Late Summer 2007	Construction of buildings in available areas.
November 2007	Flex office buildings will be ready to occupy.
Spring 2008	Some office and retail areas will be occupied.