

WASILLA CITY COUNCIL ACTION MEMORANDUM

CM No. 01-65

SUBJECT: Contract Amendment for USKH, Inc., In The Amount of \$54,050 to expand the design of the Tommy Moe Storm Water System.

REQUESTED BY: Public Works

PREPARED BY: Public Works

DATE: August 30, 2001

FOR AGENDA OF: September 10, 2001

SUMMARY: USKH is currently under contract for \$49,865 to design the Tommy Moe Storm Water System with a collection system extending to Lucille Street. The contract amendment is needed to extend the design east to Knik Street.

DISCUSSION: Public Works has determined that the proposed pump station location is capable of receiving storm flows from a collection system that could be extended to North Knik Street. This will double the scope of the project and eliminate a second pump station that would be needed at the intersection of Knik Street and Nelson Avenue.

FISCAL IMPACT: __No XYes, amount requested: \$ 54,050
Fund: 11-55-477-845-02 Storm Water Facility

RECOMMENDED ACTION: Council is requested to authorize the amendment of the USKH, Inc. Contract in the Amount of \$54,050 for the Tommy Moe Storm Water System.

Jojo Patuk Deputy Mayor
Reviewed by: SARAH PALIN, Mayor

Presented to council on 9/10/01
Action taken: Approved Denied
other: _____
Verified by Hy.